REDMOND RIDGE AND TRILOGY OFF-SITE ROAD MITIGATION PROJECT SUMMARY

PROJECT SUBSTANTIAL
PROJECT DESCRIPTION NUMBER PROJECT TRIGGER STATUS COMPLETION
COMPLETED PROJECTS
A1-1: Novelty Hill Road @ 214th Avenue NE and 218th Ave. NE, L99R0021 | 1,200 vph(2-way) on Novelty Hill
Turn lanes and sight distance enhancements. Rd between 208th NE and RR. Completed Fall 2002
A1-2: Novelty Hill Road @ 208th Avenue NE L99RW338| 125 Single Family DU constructed
traffic signal and turn lanes. and occupied on UPD sites Completed Winter 2000
A1-3: Novelty Hill Road @ Redmond Road L99R0022 | 125 Single Family DU constructed
Turn lanes and sight distance enhancements. and occupied on UPD sites Completed Summer 2002
A1-4: Novelty Hill Road @ Avondale Road N/A 125 Single Family DU constructed
Modify signal and channelization. and occupied on UPD sites Completed prior to 1999
B: Novelty Hill Road (Blakely Ridge to West Snoqualmie Valley LOORWO019| When 100 peak hour tips from
Road) Shoulder widening. UPDs combined impact roadway Completed Summer 2004
C: NE 133rd Street (Blakely Ridge to 218th Avenue NE) LOORWO015| 1,350 vph (eastbound only) on
Minor widening, shoulder improvements, sight distance and turn lanes. Novelty Hill Rd. east of 208th Ave. Completed Sumer 2003
NE. North Back Door
D: 238th Avenue NE (Redmond Ridge to Union Hill Road) LOORWO026| 1,350 vph (eastbound only) on
Widening, shoulder and landscaping improvements. Novelty Hill Rd. east of 208th Ave. Completed Fall 2001
NE. South Back Door
G: 208th Avenue NE @Union Hill Road L99RW344| When 100 peak hour trips from
Interim traffic signal UPDs combined impact Completed Spring 2001
intersection
H2: 238th Avenue NE @ Union Hill Road (South) LOORWO026 | Prior to Redmond Ridge Drive
Realign road, replace culvert, sight distance and shoulder widening. connecting to 238th Ave. NE Completed Winter 2001
South Back Door
I: 238th/236th Avenue NE (SR 202 to Union Hill Road) LOORWO26 | Peak traffic volumes on 236th Ave
Widen shoulders. NE reach 700 vph (2-way) Completed Summer 2001
South Back Door
J1: NE 133rd Street (218th Avenue NE to Bear Creek Bridge) LOORWO18| When Trilogy connects to NE
Interim shoulder, turn lanes, and sight distance. 133rd St. & 700 peak vph on NE Completed Spring 2003
133rd St. North Back Door
K: Novelty Hill Road Frontage @ Trilogy at Redmond Ridge L9900229 Trilogy at Redmond Ridge plat
Widening, turn lanes, bike path, sidewalks and signals. Completed Fall 1999
(Obligation for Trilogy at Redmond Ridge on
L: Novelty Hill Road Frontage @ Redmond Ridge L98R0O019 Redmond Ridge Masterplat
Widening, turn lanes, bike path, sidewalks and signals. Completed Summer 2002
(Obligation for Redmond Ridge only)
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REDMOND RIDGE AND TRILOGY OFF-SITE ROAD MITIGATION PROJECT SUMMARY

PROJECT SUBSTANTIAL
PROJECT DESCRIPTION NUMBER PROJECT TRIGGER STATUS COMPLETION
OTHER JURISDICTION & KC CIP PROJECTS
COMPLETED PROJECTS
E: Novelty Hill Road at West Snoqualmie Road KC CIP When 100 peak hour tips from KC CIP Project
Traffic signal and turn lane 200301 UPDs combined impact Quadrant paid fair share 2005 Completed 2006
intersection
R2: Avondale Road @ 180th Avenue NE N/A Issuance of 1,125 du building COR project
Signal. permits for Trilogy UPD Quadrant paid fair share 2006 Installed
R4: Union Hill Road (178th to 188th Avenue NE) Redmond | 100 single family du permits for COR project
Widen roadway to 5 lanes w/curb, gutter and sidewalk. C11 Redmond Ridge along with Quadrant paid fair share 2004
completion of City of Redmond Completed 2005
analysis and design
W1: WSDOT SR 202 @ 244th Avenue NE WSDOT When 100 peak hour tips from WSDOT Project Sianal Installed
Signal and/or turn lanes. 1202141 UPDs combined impact Quadrant paid fair share 2000 9
intersection Sept 2005
W2: WSDOT SR 203 @ NE 124th N/A When 100 peak hour tips from WSDOT Project
Roundabout UPDs combined impact Quadrant paid fair share 2003 Installed 2004
intersection
PARTIALLY COMPLETED PROJECTS Est Construction
F: West Snoqualmie Road at NE 124th Street KC CIP When 100 peak hour tips from KC CIP Project Complete 2014+
Traffic signal and turn lanes 201101 UPDs combined impact Quadrant paid fair share 2005|  Signal Installed
intersection Eeb 2002
R1: Novelty Hill Road @ Avondale Road Redmond King County CIP Quadrant to pay fair share —
Widen roadway and intersection. (partial in 2005 by adjacent developer) C26 project 100992 contract guarantee bond #A99BN539 2009
PENDING MITIGATION PROJECTS Est Construction
A2: Novelty Hill Road KC CIP | When 1350 peak hour trips impact KC CIP Project
Additional lanes UPDs to Avondale 100992 Novelty Hill Road east of 208th | Quadrant obligation included in 2010
This mitigation also applies to RRE after North & South backdoors are|  Transportation Mitigation
open Program payments
H1: 238th Avenue NE @ Union Hill Road (North) KC CIP South Back Door KC CIP Project Not Constructed
Realign intersections and all way stop or possible traffic signal or 101101 open Quadrant paid fair share 2003 | Not on 6-yr CIP for
modern roundabout 2008-2013
J2: NE 133rd Street (218th Avenue NE to Bear Creek Bridge) KC CIP North Back Door KC CIP Project Not Constructed
Finalize roadway sight line improvements, shoulder widening, turn lanes, | 100701 open No Quadrant obligation since J1 OCIPoc;]SI rtU(;e
and non-motorized bridge at Bear Creek is completed elete
R3: Avondale Road @ Union Hill Road Redmond |Issuance of 100 du building permitg COR project In construction
Northbound turn lane. C14 for Trilogy UPD Quadrant paid fair share 2001 2008
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REDMOND RIDGE EAST OFF-SITE ROAD MITIGATION PROJECT SUMMARY

PROJECT Redmond Ridge East Estimated
PROJECT DESCRIPTION NUMBER PROJECT TRIGGER STATUS Construction
PENDING MITIGATION PROJECTS
M: Redmond Road at Novelty Hill Road LO7RWO012 Final Plat or Permits _
[a.i] turn lanes and shoulder widening for 225 dwelling units Substantially Complete 2008
N: Novelty Hill Road between 242nd Pl and 243rd Ave LO7RWO015 Final Plat or_Permits
[a.ii] center turn lane and sight distance enhancement for 225 dwelling units Under construction 2008
C2: Cedar Park Crescent extension LO7SR061 Final Plat or Permits
[b] construct Alt C-2 Roadway from RRE to Redmond Ridge Drive for 600 dwelling units plans in review 2009-2010
S: Redmond Ridge Drive / Cedar Park Crescent [c.i] Final Plat or Permits
traffic signal - (modern roundabout as an alternate is under review) for 600 dwelling units
and traffic warrants
T1: Novelty Hill Road at 208th Final Plat or Permits
[c.ii] lengthen left turn lane pocket (west to south) for 600 dwelling units
T2: Trilogy Parkway north of Novelty Hill Road LO7RWO018 Final Plat or Permits
[c.iii] lengthen left turn lane pocket (south to east) for 600 dwelling units Substantially Complete 2008
T3: Novelty Hill Road at Eastridge Drive [c.iv] LO7RWO019 Final Plat or Permits
1 - add second eastbound lane east of intersection for 600 dwelling units _ _
2 - lengthen left turn lane pocket (west to south) [if not in KC CIP] plans in review 2009-2010
3 - mitigate westbound queues (option menu) or pay KC CIP equivalent
X: Do Not Block Intersection signs [c.v] Final Plat or Permits
a - Cedar Park Crescent at Market Place Drive [for north bound traffic] for 600 dwelling units
b - Novelty Hill Road at 224th Avenue [for west bound traffic]
R5 - Avondale Rd Redmond | 30 days after Cou-nc.il approval of COR Project
traffic signal synchronization S30 UPD and Preliminary Plat Quadrant paid fair share 2006 2008
9/15/06 $115,000
R6a - NE 124th St and SR 202 intersection Redmond Award of design contract COR Project
Design and Engineering C41 Quadrant paid fair share 2008
$500,000 5/6/08
R6b - NE 124th St and SR 202 intersection Redmond Award of construction contract COR Project
Construction ca1 Quadrant to pay fair share 2010
R7 - Alternate to NE 124th and SR 202 intersection City elects to not construct the NE COR Project-RITS V
Nearby Redmond transportation improvements related to the UPDs 124th and SR 202 intersection Signalization 2008
improvements Quadrant paid $100,000 5/6/08
M:\info\UPD-RR\rdprit Ist 6RL-080ctFrRLowe.xls Page 3 10/14/2008




REDMOND RIDGE EAST OFF-SITE ROAD MITIGATION PROJECT SUMMARY

PROJECT Redmond Ridge East EVENT
PROJECT DESCRIPTION NUMBER PROJECT LIMIT STATUS COMPLETION

PHASING OF RRE WITH OFFSITE ROAD MITIGATION cummulative (if in this order)
PA: Council Approval of RRE Permits for 100 dwelling units Recorded
Recording of Development Agreement 20061011001157 Oct 11, 2006
PB: NE 124 St and SR 202 Intersection (or alternate) Redmond |a) Permits for 225 dwelling units Award of contract for RITS V
a) payment R-A and R-B mitigation b)City award of contract R-C or R-D c41 b) Construction of > 100 units and payment of R6A & R7 May 1, 2008
PC: Env Assessment issued by FHWA for Novelty Hill Road Permits for 325 dwelling units
Novelty Hill Road CIP 100992 - [expect EA Nov 2008 & FONSI Jan (adds 100 dwelling units)
20091
PD: King County current CIP includes Construction Funds KC CIP Permits for 475 dwelling units
Novelty Hill Road CIP 100992 100992 (adds 150 dwelling units)
PE: King County Construction Contract KC CIP Permits for 600 dwelling units
Novelty Hill Road CIP 100992 100992 (adds 125 dwelling units)
PF: King County Construction Contract plus 12 months KC CIP Permits for 800 dwelling units (all
Novelty Hill Road CIP 100992 100992 remaining dwelling units)
C2: Substantial completetion of NHR phase 1 construction Cedar Park Crescent extension
Novelty Hill Road CIP 100992 (Alt C-2) open for public use
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